
Appendix 2: Local Development Scheme: Programme Management 2008 - 2011

Key Stages
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1 Plan E Epsom Town Centre Area Action Plan DPD
1 Stakeholder & LSP Engagement (Issues Stage)
2 Participation in Issues & Options
3 Consult on SA 
4 Submission to SoS (6 week consultation)
5 Examination Period
6 Pre-Examination Meeting
7 Public Hearing
8 Receipt of Inspector's Binding Report
9 Adoption

2 Development Control Policies & Site Allocations DPD - under new Regulations
1 Participation in Issues & Options

Preparation of further evidence
2 Participation in Options  
3 Submission to SoS (6 week consultation)
4 Examination Period
5 Pre-Examination Meeting
6 Public Hearing
7 Receipt of Inspector's Binding Report
8 Adoption

3 Proposals Map
1 Participation in Options
2 Submission to SoS (6 week consultation)
3 Adoption
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