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1. Introduction  
 
The form and content of the Local Plan Programme 
 
1.1 The Local Plan Programme sets out a timetable for the preparation and 

production of the new Local Plan and serves as a framework for monitoring and 
managing progress on it.  The Programme identifies and allocates resources 
necessary to achieve our targets and possible risks and constraints. 

 
1.2 The Programme is designed to provide a rolling three-year project plan that 

informs the process and all of the interested parties and partners1 about how 
and when the Local Plan will be brought forward.  It will be periodically reviewed 
in response to circumstances necessitating a change.   

 
1.3 Previous Programmes (known officially as Local Development Schemes - 

LDSs) have been reviewed having been triggered by significant changes in 
national planning policies, such as the revocation of regional plans and the 
publication of the National Planning Policy Framework (NPPF); and 
consequential changes in the Council’s approach to plan-making.  Our 
progress against the milestones in the Programme is monitored each year in 
the Authority Monitoring Report (AMR).   

 
1.4 The current review of the Programme is in part due to the challenges 

associated with the pandemic and also various proposed planning reforms 
published by MHCLG including the Planning for the Future White Paper in 
August 2020.   

 
 
The current statutory Development Plan for the Borough 
 
1.5 The Development Plan for the Borough comprises the following documents:  
 

The Local Plan  

 Epsom & Ewell Core Strategy 2007 

 Plan E Epsom Town Centre Area Action Plan 2011 

 Epsom & Ewell Development Management Policies Document 2015 
 
Surrey-wide Documents 

 Surrey Waste Plan 2019-2033 

 Surrey Minerals Plan Core Strategy 2011 
 

 
1.6 In addition to the above documents, there are a number of supplementary 

planning guidance documents.  These provide further detail to the policies 
and proposals of the Local Plan. The main role of these documents is to 
clarify and support local policy and they may be taken into account as a 
material consideration in relation to the determination of planning 
applications.  These include the following documents:   

 

 Single plot and other types of residential infill development 2003 

                                            
1 Our partners in this process may include neighbouring local planning authorities, more 
distant authorities that either have or will in the future have an interaction with the area, the 
County Council and strategic infrastructure providers. 

http://www.epsom-ewell.gov.uk/residents/planning/planning-policy/other-planning-documents
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 Householder Applications 2004 

 Solar Panel Guidance for Domestic Installation 2011 

 Biodiversity and Planning in Epsom & Ewell 2012 

 Shopfront Design Guide 2012 

 Upper High Street, Depot Road and Church Street Development Brief 
2012 

 Revised Developer Contributions Supplementary Planning Document 
2014 

 Parking Standards for Residential Development 2015 

 Revised Sustainable Design Supplementary Planning Document 2016 
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2.  The new Epsom & Ewell Local Plan timetable 
 
Proposed Content 
 
2.1 It is anticipated that the new Epsom & Ewell Local Plan will include the 

following policy components:  
 

 A Borough-wide growth strategy that  plans for growth across all  land 
uses – including new housing, employment, retail, green infrastructure, 
sustainable travel and other essential infrastructure networks  

 The emerging strategy will  incorporate six key principles that have been 
identified that ensure that development proposals recognise the 
desirability of maintaining an area’s prevailing character and setting 

 An appropriate approach to housing  that responds to the government’s 
assessment of objectively assessed housing need 

 An overview of how the Council will work with its neighbours  to address 
unmet need 

 A review of our affordable housing delivery policy 

 New policies on the historic environment and heritage assets  

 An approach to economic development which encompasses the 
continued evolution of Epsom Town Centre and the Borough’s other 
retail centres 

 An appropriate approach to infrastructure provision  

 New policy/policies on Design Codes 

 New policy/policies on Climate Change 

 New policy/policies on Biodiversity 
 

2.2 It is anticipated that the new Local Plan will include new site allocation 
policies relating to:  

 

 Green Infrastructure 

 Housing delivery 

 Employment sites 

 Retail centres 

 Education infrastructure   

 Sustainable transport networks 

 Design Codes 
 
Coverage 
 
2.3 The document covers the whole of the Borough.  The Local Plan will cover 

the period between 2017 (the baseline date for the government’s standard 
methodology) to 2037.  

 
 
Conformity 
 
2.4 The new Local Plan will be in conformity with the NPPF.  It will set out the 

scale of local housing need and the broad areas and the specific sites across 
the Borough that will be brought forward to deliver future housing.  It will also 
set a range of policies on addressing employment and commercial 
development need, infrastructure, open space and green infrastructure 
through the development management process.   
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Timetable 
 
2.5 The review of the Local Plan Programme has introduced an additional 

Regulation 18 consultation, which seeks to build-upon an earlier consultation 
conducted during 2017.  The proposed scope of the Regulation 18 Part 2 
Consultation will be focussed on confirming a Borough-wide growth strategy 
and the specific sites required to deliver its outcomes.  The additional 
Regulation 18 Consultation will also consider other aspects of growth – 
including economic development, retail, infrastructure provision, green 
infrastructure, biodiversity and climate change.  

 

Key Stages  Dates 

Issues & Options and Call for Sites 
Consultations (Regulation 18 Part 1) 

September – December 2017 

Consideration of Consultation 
Responses 

December 2017 – March 2018 

Preparation and Production of the 
Masterplan for Epsom & Ewell 

June 2018 – June 2019 

Final Issues & Options Consultation 
(Regulation 18 Part 2) 

November 2021 - January 2022 

Consider consultation responses and 
prepare revised Draft Local Plan 

February 2022– June 2022 

Report to LPPC Reg.19 Publication 
Version of the Draft Local Plan 

June 2022 

Pre-Submission Public Consultation  July – September 2022 

Date of Submission to Secretary of 
State 

October 2022 

Public Hearing  January 2023 

Estimated Date for Adoption December 2023 

 
 
Arrangement for Production 
 
Organisational Lead 
 Head of Planning 
 
 
Political Management 
 
2.6 The review process will be managed by our Licensing & Planning Policy 

Committee which is responsible for approving draft policy documents for 
public consultation and the subsequent stages.   
 

2.7 Full Council approval is likely to be required for the pre-submission and will 
be required for the final adoption stage. 
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Internal Resources 
 
The Planning Policy team comprises the following roles: 

 Planning Policy Manager x 1 FTE (Interim) 

 Senior Planning Policy Officer x 1 FTE 

 Planning Policy Officers x 1.2 FTE 

 Planning Policy CIL Officer x 0.7 FTE (approx. 20% time on Planning Policy 
administration)  

 
Other resources will be utilised as required. These are likely to be deployed from 
within the wider Planning Department, and as necessary from across the 
organisation.  
 
External Resources 
 
2.8 Consultants are engaged in the production of the necessary technical 

evidence base documents.  External expertise has already been used in 
relation to topic areas including housing need, an assessment of the 
Borough’s Green Belt, retail needs and economic development.  Internal 
knowledge and other resources will be deployed in order to optimise the 
value of external resources.   Further studies will be produced, either in-
house or by external consultants, as necessary.     

 
Stakeholder Resources 
 
2.9 The Council will work closely with neighbouring planning authorities and 

other strategic partners which have a functional relationship with the 
Borough.  This is a legal requirement under the ‘duty to co-operate’.  It is 
anticipated that this will form a critical part of the new Local Plan and will be 
a key consideration as to whether the emerging Local Plan is found ‘sound’ 
and legally compliant.    

 
2.10 The Council will work closely with local partners to ensure that the emerging 

policies contribute positively to meeting its strategic objectives.  Specifically, 
that future community infrastructure needs are taken into account during the 
preparation of new policies.   

 
2.11 The Council will work closely and positively with landowners and the 

development industry to deliver an appropriate housing strategy that will be 
identified by the new Local Plan.  

 
2.12 The Council will engage directly with key local community groups, local 

political party groupings and other local interest groups, such as the Epsom 
Civic Society and the Campaign to Protect Rural England.  Representatives 
of stakeholder groups will be invited to attend regular meetings or surgery 
sessions throughout the process, where they can informally discuss issues 
and options raised in the Consultation.  In order to comply with government 
safety guidance due to COVID-19, meetings and communications will be 
replaced by virtual meetings where appropriate. 
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Community and Stakeholder Involvement  
 
2.13 The local community, specific consultation bodies and key stakeholders, 

including developers, will be invited to take part in the consultation process, 
with a view to identifying issues and working up suitable deliverable and 
developable options that accord with the NPPF. In order to comply with 
government safety guidance due to COVID-19, consultation procedures have 
been reviewed, specifically in the Statement of Community Involvement. 
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3. The Evidence Base 
 
3.1 The new Local Plan is supported and informed by new evidence and a 

refresh of existing technical studies.  This work conforms to national planning 
policy and guidance.  It also takes account of relevant existing technical 
evidence that is available across North East Surrey and South West London.    

 
Timetable 
 

Documents Publication Dates 

Strategic Housing Market Assessment2  October 2016 

Green Belt Study Stage 1 February 2017  

Strategic Housing Land Availability 
Assessment (SHMA) 

July 2017 

Traveller Accommodation Assessment  July 2017 

Constraints Study  July 2017 

Strategic Flood Risk Assessment 
Update 

June 2018 

Green Belt Study Stage 2 July 2018 

SHMA Update September 2019 

Draft Masterplan  September - October 2019 

Retail Needs Study and Centre health 
Check 

February 2020 

Spatial Economic Development Strategy February 2020 

Scoping Report on the Racecourse and 
Equestrian Sector in Epsom & Ewell 
Borough 

March 2020 

Indoor & Outdoor Sports Facilities 
Assessment and Playing Pitch Strategy 

March 2021 

Open Space Audit Review April/May  2021 

Strategic Viability Assessment  November  2021 (alongside the Reg 18 
Consultation) 

Habitats Regulations Assessment November  2021 (alongside the Reg 18 
Consultation) 

 
 
3.2 The preparation and production of the above technical studies has/will 

include proportionate and necessary stakeholder engagement.  This is most 
likely to relate to the methodology used by the technical study in question, 
rather than the outputs or conclusions.   Any party who wishes to challenge 
the outputs from these technical studies may do so through the Local Plan 
process, where they have an opportunity to present alternative evidence.   

 
 

  

                                            
2 Originally prepared in partnership with Royal Borough of Kingston, and Elmbridge and Mole 
Valley Borough Councils.  
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4. Supporting Statement  
 
Monitoring  
 
4.1 Monitoring continues to be an important part of the plan-making process and 

will help gauge the effectiveness of policies and proposals. The Council 
monitors a range of indicators to assess whether the policies and proposals 
are meeting the objectives set out in our Local Plan.  The key findings will be 
published in the Authority Monitoring Report (AMR).  The AMRs are available 
to view on the Council’s website.  

 
 
Reviewing the Programme 
 
4.2 The Council will continuously monitor progress on the implementation of the 

Local Plan Programme.  Where milestones are not being reached, appropriate 
actions will be taken. When appropriate the Programme will be amended.   

 
 
Strategic Environmental Assessments & Sustainability Appraisals 
 
4.3 Strategic Environmental Assessments of policies, proposals and plans are 

required under the European Strategic Environmental Assessment Directive 
2001/42/EC. These are required for plans and proposals that are likely to have 
a significant effect on the environment. The UK formally left the EU on 31 
January 2020, but remained in a ‘transitional period’ up to 1 January 2021 to 
allow time to agree a new trade deal.   It is anticipated that the requirements 
of the EU Directive will be maintained and incorporated into British law. The 
Environment Bill is making its way through Parliament but due to Covid-19 
delays to the Bill have occurred.  

 
4.4 Sustainability Appraisals differ in that they are a social, economic and 

environmental assessment of the policies and proposals in a local plan. 
Section 19 of the Planning and Compulsory Purchase Act 2004 requires a 
local planning authority to carry out a sustainability appraisal of each of the 
proposals in a plan during its preparation. The requirements of a Strategic 
Environmental Assessment will be incorporated into the Sustainability 
Appraisal, which will be undertaken on the emerging policies when bringing 
forward our new Local Plan. 

 
Resources 

 
4.5 In the past, funding from the Housing and Planning Delivery Grant was 

allocated to assist in the plan-making process. This has helped fund external 
expertise to undertake specialist work on technical papers. It has been 
proposed that remaining Housing and Planning Delivery Grant monies and 
other sources of funding will be used to finance future work.  

 
  

https://www.epsom-ewell.gov.uk/residents/planning/planning-policy/other-planning-documents
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4.6 Staffing resources for the timely production of the Local Plan remain a critical 
issue (see Risk Management section below).  At present, the following in-
house resources can be drawn upon during the period covered by the 
Programme: 

 
 

 Planning Policy Manager x1 (Currently interim Manager in post) 

 Senior Planning Policy Officer x1 

 Planning Policy Officers x 1.2 FTE 3 

 Planning Policy CIL Officer x 0.7 FTE (approx. 20% time on Planning 
Policy administration) 

 Other occasional staff resources to be deployed either from within the 
Planning Service or from other corporate services as required 

 
4.7 The use of external sources of expertise will be used where appropriate, such 

as on specialist topics or where there is no existing capacity. It is anticipated 
that Surrey County Council will continue to provide assistance with transport, 
education and other infrastructure capacity matters.  Additionally, the Planning 
Policy Team continues to promote joint working initiatives, whenever these are 
practicable and relevant, with the other Local Authorities in East Surrey to help 
bridge the potential staff resource gap.   

 
4.8 Members are kept informed of progress on the Local Plan primarily through 

Licensing & Planning Policy Committee meetings and special evening 
sessions/ workshops where necessary and appropriate. These will impart 
additional information and allow opportunities for Members to feed their 
comments into the plan-making process.   

 
 

 The Duty to Cooperate 
 
 
4.9 The Council will continue to work with other Surrey Districts and with Surrey 

County Council on sharing best practice. In the past, the Council has 
undertaken joint projects with neighbouring authorities on topics including   
preparing Strategic Housing Market Assessments, and managing flood risk 
(specifically in relation to the Hogsmill River).   The Council will continue to 
work effectively with colleagues across Surrey on strategic infrastructure 
planning. 

 
4.10 The Council will continue to work with relevant authorities, bodies and partners 

in its Duty to Cooperate in plan-making.  This includes working closely with 
immediate local authority neighbours in the East Surrey, Surrey County 
Council and the wider Surrey local authorities.   

 
4.11 Many of the Surrey local planning authorities are signatories to the County-

wide Local Strategic Statement.  This document provides a framework for 
discussing, considering and potentially reaching an agreed position on 
strategic planning matters.   

 

                                            
3 There are currently two post holders in part time roles that collectively comprise the 
equivalent of 1.2 full time posts. 
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4.12 The Council’s relationship with the Greater London Authority and the London 
Boroughs has historically been less well developed.  This is, in part, due to the 
differences in national planning policy relating to London i.e. the London Plan. 
However the Council will continue to engage and work constructively with its 
neighbours in London. 

 
4.13 Recent local plan examinations elsewhere have resulted in failures for various 

reasons including failure to comply with the Duty to Cooperate. This is the first 
test that Planning Inspectors will consider when considering whether a Plan is 
legally compliant and has met the tests of soundness. If a plan fails this, the 
Inspector will have no option but to recommend the withdrawal of a Plan.  

 
Project Management 

 
4.14 The new Local Plan is a corporate priority for the Council.  Consequently the 

Local Plan Programme is an important project management document. 
Progress on the Local Plan will be reported regularly to the Chief Executive, 
Committee Chair and the Council’s Leadership Team. 

 
 
Council Procedures 
 
4.15 For matters relating to the new Local Plan, the following reporting protocols 

will apply: 
 

 Licensing and Planning Policy Committee will be responsible for the 
preparation, production and completion of all local plan documents; and 

 Full Council will be responsible for the formal adoption of all local plan 
documents following consultation and examination. 

 
Risk Management 
 
4.16 The main areas of risk are considered to be: 
 

 Legal challenge:  The Council will need to demonstrate that Local Plan 
documents are sound, positively prepared, justified, effective and 
consistent with national planning policy.  However, on the basis of recent 
examples elsewhere in Surrey, there is a risk, particularly post-
examination, that the new Local Plan becomes the subject of legal 
challenge such as a judicial review in the High Court.   

 

 Staff retention, turnover and capacity:  This continues to be an area of 
significant risk to the Local Plan process.  The loss of experienced 
members of staff continues to be an issue and will have an impact on the 
ability to meet the Local Plan Programme.  Where it is not possible to 
recruit to vacant posts promptly, resources will inevitably be stretched with 
wider implications on timeframes likely. Staffing capacity has been affected 
due to the pandemic restrictions.  In the near future, it is anticipated that 
where lockdown restrictions ease, there are still likely to be implications for 
staffing capacity if staff have to self-isolate or become unwell or if 
lockdowns need to be locally re-imposed.      

 

 Changes in national legislation: Due to the COVID-19 pandemic, 
government legislation and guidance in England has undergone 
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significant unanticipated adaption with respect to the economy, 
environment, health, social and community facilities and infrastructure. 
This includes changes to some planning practices and procedures e.g. 
the introduction of new or proposed legislation to temporarily permit 
restaurants and cafes to sell takeaway food, extending time limits on 
unimplemented permissions, and fast-tracking applications to amend 
conditions relating to operating hours on construction sites.  

 

 In August 2020 MHCLG published two consultations: The Planning for the 
Future White Paper and ‘Changes to the current planning system. The 
former outlined government’s proposals for significant reforms to the 
existing planning system including significant changes to plan-making. 
The latter consultation concerned a number of proposals including 
changes to the methodology for calculating the housing need for an area. 
These created a period of uncertainty for a number of local planning 
authorities and how they were to proceed. In December 2020 MHCLG 
confirmed that the standard methodology would remain largely 
unchanged except for an uplift to the top 20 cities and urban areas. The 
message to continue to make progress on existing-style local plans was 
repeated by the Chief Planner. 
 
It is important that momentum is maintained on the preparation of the new 
Local Plan in accordance with national policy. However, changes to 
national planning policy may necessitate a change of direction.   Officers 
will closely monitor any further proposed national policy changes and 
seek to minimise any risks, which may include revisiting the Local Plan 
Programme.      
 

 Availability of Planning Inspectors:  The new Local Plan Programme 
will forewarn the Planning Inspectorate of the Council’s anticipated 
timetable.  The Programme will be passed to the Planning Inspectorate to 
aid their project management of future examinations. The Inspectorate will 
then enter into Service Level Agreements with us to ensure that they 
make adequate resources available for future stages of the process. This 
will help minimise the risk of delays to adoption dates.  

 

 Significant levels of response to public consultations:  It has been 
demonstrated elsewhere in Surrey that a significant number of responses 
to consultations can have an impact on the Programme timetable.  Officers 
will seek to manage this risk by ensuring that an appropriate level of 
resource can be deployed to manage significant numbers of responses.  
Other areas of risk associated with this issue are difficult to predict and 
manage.   A clear communication strategy will help to address some other 
areas of risk.  In the light of the impacts of COVID-19, it anticipated that our 
approach will need to be adjusted to comply with government guidance to 
ensure that staff and consultee engagement practices are COVID-19 safe.   

 

 Duty to Cooperate:  The absence of firm guidance and regulation relating 
to the Duty is a risk.  In the past an exchange of anodyne communications 
between authorities has proved sufficient.  This is no longer the case, with 
recent decisions suggesting that Inspectors are seeking greater certainty 
that local planning authorities are genuinely working together to address 
strategic issues.  The Council will continue to seek to work with its 
neighbours and partners in Surrey and London.   

https://www.gov.uk/government/consultations/planning-for-the-future
https://www.gov.uk/government/consultations/planning-for-the-future
https://www.gov.uk/government/consultations/changes-to-the-current-planning-system
https://www.gov.uk/guidance/planning-guidance-letters-to-chief-planning-officers
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 Unsettled economic climate:  The COVID-19 global pandemic has 
resulted in a sequence of rapid changes globally with immediate 
fundamental impacts on people’s everyday lives.  In the short term, 
lockdown restrictions have had implications for most aspects of society and 
whilst longer-term impacts are uncertain, it is likely that the pandemic will 
have lasting effects on the economy.  Changes to planning legislation and 
the planning system have begun and future significant reform has been 
announced by government.   

 
There is further risk from the period following Brexit which may result in 
another period of uncertainty. The UK left the EU in 31 January 2020.  
 
It is likely that there may be a need to prepare new evidence and re-draft 
policy alongside any developments in this area.  This will have an impact 
upon the proposed timetable.  Given the unknown nature of this risk there 
is little that can be done as mitigation. 


