
Table 2 - Local Development Framework: Programme Management

Key Stages
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1 Local Development Scheme
1 Act Commences
2 Preparation and Review
3 Submission to Secretary of State

2 Statement of Community Involvement
1 Early Stakeholder & Community Engagement
2 Consultation on Issues & Options
3 Consultation on Preferred Options
4 Date for Submission to Secretary of State
5 Public Examination
6 Inspector's Binding Report
7 Estimated Date for Adoption

3 Core Strategy

1
Development of Evidence Base and Early 
Stakeholder & Community Engagement

2 Consultation on Issues & Options
3 Consultation on Preferred Options
4 Date for Submission to Secretary of State
5 Pre-Examination Meeting
6 Public Examination
7 Inspector's Binding Report
8 Estimated Date for Adoption

4 Housing Site Allocations
1 Early Stakeholder & Community Engagement
2 Consultation on Issues & Options
3 Consultation on Preferred Options
4 Date for Submission to Secretary of State
5 Pre-Examination Meeting
6 Public Examination
7 Inspector's Binding Report
8 Estimated Date for Adoption

5 Generic Development Control Policies
1 Early Stakeholder & Community Engagement
2 Consultation on Issues & Options
3 Consultation on Preferred Options
4 Date for Submission to Secretary of State
5 Pre-Examination Meeting
6 Public Examination
7 Inspector's Binding Report
8 Estimated Date for Adoption

6 Proposals Map (and Inset Maps)
1 To be kept up to date as each DPD is adopted

7 Annual Monitoring Report
1 Preparation
2 Date for Submission to Secretary of State

Community Strategy
1 Review
2 Estimated Date for Adoption
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